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October 7, 1993

Mr. Nelson Wong, P.E.
Carrier Corporation

P.O. Box 4808

Carrier Parkway, TR-18

- Syracuse, New York 13221

Re: Carrier Collierville Site
' Notlce of Overdue Submlttal

Dear Mr Wong.

As you know, pursuant to the Unilateral Administrative Order
(UAQ) issued by EPA on February 11, 1993, the Carrier Corporation
(Carrier) must resubmit their Remedial Design (RD) Work Plan in
accordance with the August 6, 1993 EPA Technical Review and '
Comments Report on the Draft RD Work Plan. EPA requested that
the RD Work Plan be submitted by August 20, 1993. As of the date
of this letter, EPA has yet to receive a rev1sed version of this
document. :

The UAO explicitly states in Section XIII. C that "Upon recelpt
of written notice of disapproval and dlrectlve for modification,
Respondent shall, within thirty (30) days or such time as
specified by EPA in its notice of disapproval or request for
modification, correct the deficiencies and resubmit  the plan,.
report, or other item for approval." As stated above, EPA
requested that the revised RD Work Plan be resubmitted by August .
20, 1993. Therefore, EPA considers Carrler to be in v101atlon of
the UAO regarding this submlttal.

Because there has been much communication between the Region and
Carrier’s consultant, EnSafe, and because the Region did not
submit its comments until Auqust 7, 1993, EPA has not taken any
enforcement action to date. However, if the RD Work Plan is not
resubmitted immediately, EPA will use all available enforcement
mechanisms to ensure compliance with UAO. ' As set out in the UAO,
Carrier may be subject to civil penalties up to $25,000 for each
day in which a violation of the UAO occurs pursuant to CERCLA
Section 106(b), 42 U.S.C. § 9606(b). In addition, Carrier may be
liable for punitive damages up to three times the amount expended
by the fund as a result of Carrier's failure to take the requlred
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The Region views its relationship to date with Carrier as a
productive and amicable one and hopes this continues. However,
further violation of the UAO and the resulting delays in Site-

work will force the Region to take appropriate enforcement
action.

Should you have any question, please contact me at (404) 347-
7791.

Sincerely,

Uil Brouw

Beth Brown -
Remedial Project Manager

cc: Harold Taylor
Peter Raack
Craig Wise, EnSafe




